

KAMAO SUPER APP

TWO-WEEK DEVELOPMENT PLAN

Developer Information

Developer: Muhammad Umar Ijaz

Position: Full Stack Mobile & Backend Developer

Technology Stack:

- React Native
- Node.js
- Express.js
- MongoDB
- SQL Database (MySQL/PostgreSQL)
- JWT Authentication
- Cloudinary
- Git & GitHub

DEVELOPMENT OBJECTIVES

The objective of this two-week sprint is to establish the core project foundation and complete the initial MVP architecture required for future module development.

Primary focus areas include:

- Project setup
 - Database architecture
 - Authentication system
 - User management
 - File management
 - Housing (Dera) MVP foundation
 - Mobile application setup
 - API architecture
-

WEEK 1

FOUNDATION & CORE SYSTEMS

Day 1 – Project Initialization

Backend Tasks

- Initialize Node.js project
- Configure Express.js server
- Setup environment variables
- Create scalable folder structure
- Configure ESLint and Prettier
- Configure Git repository

Mobile Tasks

- Initialize React Native project
- Setup navigation
- Configure project architecture
- Setup environment configuration

Deliverables

- Backend initialized
 - Mobile application initialized
 - Repository configured
 - Environment setup completed
-

Day 2 – Database Design & Architecture

Tasks

- Design database architecture
- Create user collection schema
- Create role management schema
- Create session schema
- Create notification schema
- Prepare database documentation

Deliverables

- Database structure finalized
- Initial models created
- Relationships documented

Day 3 – Authentication System

Features

- User Registration
- User Login
- JWT Authentication
- Refresh Tokens
- Logout Functionality

Deliverables

- Authentication APIs
 - Authentication middleware
 - Token management system
-

Day 4 – Role Based Access Control

Roles

- Student
- Landlord
- Driver
- Home Chef
- Gig Worker
- Administrator

Features

- Permission management
- Role validation
- Route protection

Deliverables

- RBAC Middleware
 - Role-based authorization system
-

Day 5 – User Profile Management

Features

- View Profile
- Update Profile

- Profile Completion
- User Preferences

Deliverables

- Profile APIs
 - Profile mobile screens
 - Profile validation system
-

Day 6 – File Upload & Media Management

Features

- Image Upload
- Document Upload
- Cloudinary Integration
- Secure File Management

Deliverables

- Upload service
 - File management APIs
 - Storage integration completed
-

Day 7 – Testing & Weekly Review

Tasks

- Code review
- Refactoring
- API testing
- Bug fixing
- Documentation updates

Deliverables

- Week 1 completion report
 - Stable foundation release
-

WEEK 2

DERA (HOUSING MODULE MVP)

Day 8 – Property Management Models

Database Collections

- Properties
- Property Images
- Property Applications
- Property Facilities

Deliverables

- Property models
 - Validation rules
 - Database relationships
-

Day 9 – Landlord Management APIs

Features

- Create Property
- Update Property
- Delete Property
- Upload Property Images
- Manage Facilities

Deliverables

- Property CRUD APIs
 - Image management functionality
-

Day 10 – Property Search & Filtering

Features

- Search Properties
- Filter by City
- Filter by Area
- Filter by Budget
- Filter by Gender Preference

Deliverables

- Search APIs
 - Filtering engine
-

Day 11 – Property Details & Listing Pages

Features

- Property Details
- Property Gallery
- Amenities Information
- Contact Information

Deliverables

- Property details APIs
 - Property details mobile screen
-

Day 12 – Housing Applications

Features

- Apply For Property
- Manage Applications
- Application Status Tracking

Deliverables

- Application APIs
 - Student application workflow
-

Day 13 – Verification Workflow

Features

- Pending Listings
- Approval System
- Rejection System
- Verification Status Tracking

Deliverables

- Admin verification APIs

- Property moderation workflow
-

Day 14 – Sprint Completion & Review

Tasks

- End-to-end testing
- Bug fixing
- Performance review
- Documentation update
- Sprint closure

Deliverables

- Housing MVP completed
 - Sprint completion report
 - Ready for next module development
-

SUCCESS CRITERIA

At the end of Week 2, the project should have:

Backend

- Authentication System
- Role Management
- Profile Management
- File Upload Service
- Housing APIs

Mobile Application

- Login Screen
- Registration Screen
- Profile Screen
- Property Listing Screen
- Property Details Screen

Administration

- Property Verification
- User Management Foundation

Documentation

- Updated API Documentation
- Updated Sprint Reports
- Updated Database Structure

The project foundation should be stable and ready for the implementation of Wallet, Food, Transport, and Gig Marketplace modules in subsequent development phases.